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-

Noorvik:

Pad and themo siphons installed; will set for
Iwinter; construction to resume in Spring.

" 21 mos. -

|
|
|

|
i

9 mos.

$300,000

i :
$2,200,000'

$53,771

$745,182

0.339

2!Chefornak

%Delay with gravel contractor; construction of
road and pad to begin once resolved.

28 mos.

18 mos.

$200,000

$28,542'

i

$782,142

0.466

3§Emmonak

Base pad constructed. Need to raise pad an
additional amount. Tanks will be moved this

winter to position for construction this spring.
'Final engineering design with material
:procurement this winter,

24 mos.

9 mos.

$900,000

| $1,680,000

| $2,200,000
1

$0

$0.

0.000

S

Napaskiak

Pad construction scheduled for this fall; final
:engineering design and material procurement
scheduled for this winter. Tank placement of
tanks, manifolding, etc. to occur this
spring/summer.

24 mos.

9 mos.

$200,000

~ $750,000

$30,000

$30,000

0.040

5|Tuntatuliak 1 & 2

Pad construction complete. Material
procurement in process, continue this winter.
Placement of tanks, manifolding,etc to occur in
spring of 2000. The foundation for school
piling is being shipped. Foundations and tanks
will be placed this winter; piping scheduled for
spring 2000.

63 mos.

39 mos.

$60,000

$2,108,000

$6,810

$200,763

0.095

6/ Tanana

Site location has been made; construction
scheduled for this spring.

24 mos.

9 mos.

$900,000

$1,200,000

$0

$28,209

0.024

~

Arctic Village

Site location has been made; construction
scheduled for this spring.

18 mos.

3 mos

$600,000

$900,000

$0

$14,941

0.017

8|Kiana

The pad and Themo Siphons are being
installed. Pad will set for winter and
‘construction to resume in Spring.

24 mos.

9 mos.

$1,500,000

$2,200,000

$0

$32,341

0.015
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Nikolski

{Engineering is complete; construction drawings |

and construction next spring. i 24 mos.

'will arrive shortly. Will begin material take-off B

12 mos.

$700,000

$850,000

$20,828

0.025

10

Upper Kalskag

H
i

Site selection is not final; engineering to \
proceed once site selection made. Engineering ‘
and CM to coordinate material take offs this
‘winter.

18 mos. i

3 mos.

$700,000

$800,000

$0

$3,626

0.005

1

—h

Lower Kalskag

Community visits completed; site selection
Ipending. Engineering to proceed as soon as ‘
final site location occurs. Engineering and CM
ito coordinate material take offs this winter.

18 mos. |

3 mos.

$0

0.000

12

Toksook Bay

iSite selection completed and community is in
\concurrance on the site. Engineering to
‘proceed ASAP with coordination with CM this
‘winter.

18 mos.

2 mos.

| |
$1,100,000 $1,200,000

$1,700,000

$2,000,000,

$0.

$0.

$0

0.000

13

fPort Graham

There is some question as to whether the site
'selected may be contaminated. The Division is
'working with the community and the engineer
to resolve this and initiate engineering. Material
procurement and construction to begin this

spring. 24 mos.

12 mos.

$600,000

$900,000

$0

$15,000

0.017




\\

Denali Commission Projects

RPSU Program

!

23-Sep-99
| |
f Actual Time | Denali Funding | Total Denali Fund | Total Project
Projected Spent on Original Budgeted Expenditures | Expend to
tem {Community Status | Schedule Project | Allocation Amount ' toDate | Date Actual/Budgeted
1 Old Harbor No action by community with federal grant : ' |
funds of $900,000. Working with community to ; ‘ ;
complete scope of work, initiating grant, ROW 36 mos. 2 mos. ‘ $975,000 ’ $1,000,000 $0 $0 ‘ 0.000
review and final site location of line extension. ‘ ; 1
i 1 |
| i |
2 jAtka 'Community working with contractor on feasiblity |
;study with funding provided under DOE grant. :
iStudy to be completed in December; community: 24 mo. 3 mos. $575,000 $695,800 $0 | $29,784 0.043
'to determine final scope of work and permitting. i ‘
3 Kotlik 'Finaling scope of work and initiating grant 3
‘agreement. 12 mo. 1 month $700,000 $875,000 $0 $0 0.000
4 Hughes 'Met with community; detaling scope of work and
initiating grant agreement. Distribution system i
scheduled for this spring; powerhouse 12 mo. 1 month $720,000 $765,000 $0 $0 0.000
scheduled for next summer.
5 Koyukuk Scheduled to travel to community next month; 47 520,000 0 0 0.000
no action on project to date. 12 mo. 0 i $475,000 $520, $ $ ’
6 Deering Grant in place; material procurement has ‘
begun; constructions scheduled for October 12 mo. 2months :  $400,000 $761,431 $0 $22,345 0.029
;start-up.
7 Golovin {Traveled to community last week to define
‘scope of work; drafting grant agreement. 12 mo. 2 weeks $330,400 $375,400 $0 $0 0.000
8 Arctic Village Staff traveled last week to discuss land issues; |
no scope of work or grant agreement. Pending
land issues and final site selection. - 12 mo. 1 month $675,000 $720,000 $0 | $0 0.000
9 Nome Line Project scope to be finaled; initiating grant
Extension agreement. 9 mo. 2 days $725,000 $750,000 $0 $0 0.000




FY2000 BULK FUEL STORAGE
Denali Commission

: | ! : ‘; b

; ! * f . DoEd | DoEd : DoEd . Other

| EPA-1 EPA-2 EPA-3 {FY98 RSA FY99 RSA' FY00 BF Funds Division Denali Totals

| Exp to Expto | Expto |EPA4Exp| HUDExpto |[CDBGExp/ Expto Expto | Exp to local, |Funding Exp| Commission| Totals w/out w/Denali
Community . Date Date | Date to Date Date to Date Date Date Date LKSD etc. to Date Exp to Date | Denali Funds Funds

Noorvik : 588,045.0 111,366.00 53,771.00 700,411.0] 754,182.00 :

Tanana ‘ | 74510 ! ; ‘ | ‘ ' 20,758.00 28,209.0 28,209.00 :

Upper Kalskag | , | | | 3,626.0 § : 3,626.0 3,626.00 |

Lower Kalskag ‘ | | ; : : -

Toksook Bay i ' -

Chefornak 68,858.0 204,503.0 287,680.0 | 192,559.00 28,542.00 753,600.0] 782,142.00

Chuathbaluk | | i | -

Arctic Village ‘ . ‘ 14,941.00 14,941.00  14,941.00

. |Nikolski ; : | 20,828.00 i 20,828.0 20,828.00

Kiana ‘ ; : 1 1 ‘ 32,341.00 32,341.0 32,341.00

Port Graham | 1 1 : ! i : 15,000.00 15,000.0|  15,000.00
Koyukuk 3 ‘ ; 1
|

Napaskiak ‘ ‘ I ‘ : ‘ 4 j 30,000.00! 30,000.00

Tuntutuliak (1 & 2) i ‘ ‘ ; ‘ : 83,071.0| 110,882.00 6,810.00/  193.953.0/ 200,763.00

Emmonak ; ; 1 : : -

Nikolai ‘ ‘ ; ‘ ‘ 1 -

Kotlik ‘ : | -

Chalkyitsik : : i -

Venetie ‘ ' : ‘ -

Rampart : ] -

Port Protection ; : -

Chigik Lagoon ; -

Takotna 5 ; -

Red Devil 3 j ! -

Point Baker f -

Larsen Bay | " -

Diomede =

Birch Creek -

Old Harbor -

Atka _ | S ;

Kongiganak : | -

Crooked Creek : ‘ ) -

Aleknagik f -

Togiak ; ; f ‘ -

Tununak i ; 1 : ; i ! | ‘ -

Buckland | | | ; ! : ! i

Chuathbaluk ; ; ‘ | ‘ i i ‘ f e
Hoonah | | | 1 '

FYOOBFRPSUExpend0999 9/24/99



FY2000 RPSU Program
Denali Commission

‘ ), Division Denali ] Totals w/out ! Total w/Denali
Community | CDGB Other Funding Commission | Denali Funds Funds

Old Harbor ‘ ! ! |
Atka 'f '; 29,784.0 ‘ 29,784.0 29,784.0|
Kotlik

Hughes |
Koyukuk : | ;
Deering | | | 223450 22,345.0 : ‘
Golovin ‘ ! !
Arctic Village ; | | | :
Nome ‘ ‘

L
=}

FYOOBFRPSUExpend0999 9/24/99



